



## PRoViScout - Planetary Robotics Vision Scout

FP7-SPACE-2009-1 Collaborative Project Grant Agreement no: 241523

Project Homepage: [www.proviscout.eu](http://www.proviscout.eu) starting: Apr 2010 duration: 30 months

# D1.1 Project Handbook & Quality Management Plan

**Actual submission date:** 2010-09-30

**Work package 1 – Management**

**Lead contractor for this deliverable** JR

Dissemination level: Confidential, only for members of the consortium (including the Commission Services)

## EXECUTIVE SUMMARY

This document is the Project Handbook (PH) for the PRoViScout Project prepared under the Seventh Framework Programme (Cooperation FP7-SPACE-2009-2) no: 241523.

It contains all links to the Project master data (contracts, Project organization, work description, administrative and financial planning data) and all information necessary to ensure unique management procedures, communication streams, and Quality Management.

**The PH serves as a single entry point to all information needed to manage the ProViScout project** in internal cooperation, and externally in relation to EC. In its first official version (to be expected by end of May, 2010) it has been compiled in agreement with the ProViScout Project Management Board, and EC Contract Managers.

**The PH is a living document. Therefore the most recent version of it is to be found on the ProViScout document store, section internal.**

## Table of Contents

ISSUE RECORD .....	ii
1. EXECUTIVE SUMMARY .....	ii
2. Introduction .....	5
3. Contact Lists .....	6
3.1 Co-ordination .....	6
3.2 Project teams .....	6
4. Project Organisation .....	9
4.1 Overview on Project Organisation .....	9
4.2 Representatives and responsibilities of different project boards .....	9
4.2.1 Project Management Board (PMB) .....	9
4.2.2 Steering Committee (Technical and Scientific Board) .....	10
4.3 Work Packages (WP) Leaders and Reviewers .....	11
4.4 Task Leaders .....	11
5. Contractual framework .....	12
5.1 Grant Agreement .....	12
5.2 Consortium Agreement .....	13
6. Work Plan, Schedule & Deliverables .....	14
6.1 Work Packages, Tasks and Responsibilities Overview .....	14
6.2 ProViScout Schedule .....	15
6.2.1 List of milestones and planning of reviews .....	15
6.2.2 Meeting & Travelling Plan .....	16
6.3 Deliverables .....	16
6.4 Individual Task Effort .....	18
6.5 Detailed Work Plan, Deliverables & Responsibilities per Partner .....	18
6.6 JR Tasks .....	19
6.7 SSL Tasks .....	23
6.8 DLR Tasks .....	26
6.9 AU Tasks .....	28
6.10 CTU Tasks .....	31
6.11 GMV Tasks .....	33
6.12 ULEIC Tasks .....	34
6.13 CSEM Tasks .....	36
6.14 TRS Tasks .....	37
6.15 UCL Tasks .....	39
6.16 UoS Tasks .....	41
7. Internal Communication .....	43
7.1 Communication Infrastructure .....	43
7.1.1 Document Store (CMS Server) .....	43
7.1.2 Mailing lists/e-mail lists .....	44
7.2 Naming Convention of Documents .....	44
7.3 Meetings .....	45
7.4 Telephone Conferences .....	45

7.5	Project Monitoring:.....	45
7.5.1	Submission of quarterly progress reports.....	46
7.5.2	Approving quarterly progress reports as work package leader.....	47
7.6	Open Issues Logging – Issue Tracking.....	47
7.7	Message Board.....	48
7.8	RSS-Feed.....	49
7.9	Life-Cycle of Deliverables.....	49
8.	<b>Financial Management</b> .....	51
8.1	The Community Financial Contribution (Article 5.1 of GA ).....	51
8.1.1	Details of Community financial contribution.....	51
8.1.2	Pre-Financing.....	52
8.1.3	Guarantee fund:.....	52
8.1.4	Interim Financing.....	53
8.1.5	Justifying Cost.....	54
8.1.6	Funding Principles.....	54
8.2	Cost Models by the Commission.....	55
8.2.1	Reimbursement rate:.....	55
8.2.2	Overheads and Indirect Costs in Framework Projects.....	55
8.3	Financial Statements and Audit Certificates.....	56
8.4	Cost Statements (Form C) with FORCE Form C Editor.....	56
9.	<b>Quality Management Plan</b> .....	59
9.1	Internal Review Mechanism for Deliverables.....	59
9.1.1	Internal Review of Reports.....	59
9.1.2	Internal Review of Software and Systems.....	59
9.1.3	Tasks of Internal Reviewers.....	60
9.2	Project Monitoring.....	60
9.2.1	Quarterly Reporting of project progress.....	60
9.2.2	Project Reports according to Article 4 of Grant Agreement No 241523.....	61
9.2.3	Time Sheets.....	61
9.2.4	Financial Statements.....	62
9.2.5	Project Management Reports.....	62
9.3	Publications and Approval.....	62
9.4	SESAM – online Reporting tool.....	64
9.5	Official Project Homepage.....	64
9.6	Corrective Actions.....	65
9.7	Standards, Practices, Conventions.....	65
9.7.1	Document Processing Tools.....	65
9.7.2	Document Identification.....	65
9.8	Software Development Procedures.....	66
9.9	Problem Documentation and Handling.....	66
9.10	Conflict Solution.....	66
10.	<b>References and useful links</b> .....	67
11.	<b>Abbreviations &amp; Acronyms</b> .....	68

Copyright: All texts, graphics and images are protected by copyright and may not be used without prior express approval.

This document does not represent the opinion of the European Community, and the European Community is not responsible for any use that might be made of its content. The research leading to these results has received funding from the European Community's Seventh Framework Programme (FP7/2007-2013) under grant agreement n° 241523 "PRoViScout".

